
FBOC Meeting Agenda Outline May 2, 2019 

 

1) Update on WMS/DMS Restroom-Concession Buildings: 

Staff has prepared cost estimates for three types of construction methods including site built, modular 

and precast buildings summarized in the following charts: 

Company 
Construction 

Type Procurement 
DMS Bldg 

Footprint SF 
DMS 

Building DMS Site 
DMS 
Finish Total Cost 

Cost 
per SF 

Gourley Site Built CSP 1,422 $479,800 Included Included $479,800 $337.41 

Corworth & 
COOP JOC Modular 

COOP and 
JOC 1,049 $375,500 $149,628 Included $525,128 $500.60 

Lonestar 
Prestress & 
COOP JOC Precast CSP and JOC 1,600 $231,885 $193,340 $85,000 $510,225 $318.89 

         

Company 
Construction 

Type Procurement 
WMS Bldg 

Footprint SF 
WMS 

Building WMS Site 
WMS 
Finish Total Cost 

Cost 
per SF 

Gourley Site Built CSP 1,422 $529,500 Included Included $529,500 $372.36 

Corworth & 
COOP JOC Modular 

COOP and 
JOC 1,049 $375,500 $200,486 Included $575,986 $549.08 

Lonestar 
Prestress & 
COOP JOC Precast CSP and JOC 1,600 $231,885 $247,591 $85,000 $564,476 $352.80 

         

Company             
Grand 
Total 

Cost 
per SF 

Gourley             $1,009,300 $354.89 

Corworth & 
COOP JOC             $1,101,114 $524.84 

Lonestar 
Prestress & 
COOP JOC             $1,074,701 $335.84 

 

These cost estimates are for construction only and do not reflect soft costs, contingencies or allowances. 

Floor plans for the Corworth and Lonestar Prestress buildings have been posted to the FBOC website 

archive. 

Staff will continue to explore options to bring the best value for this project. 

 

 

 



 

2) Update on Elm Grove ES Driveway project: 

At the December 6, 2018 FBOC meeting, the FBOC endorsed the Elm Grove ES Driveway project in the 

amount of $36,274. 

On February 25, the HCISD Board approved an interlocal agreement with Hays County for the project. 

On February 28, the District was made aware the driveway work required a permit from the City of 

Buda. 

On March 6, Staff retained Doucet and Associates, Civil Engineers, for a do not exceed cost of $18,000 

for the development of the construction documents, including the amended site plan, required to 

obtain a permit.  A copy of the plans has been posted to the FBOC website archive. 

On March 26, staff attended the City of Buda Planning and Zoning Commission Meeting where the site 

plan revisions were approved. 

On April 5, Hays County provided a revised cost estimate for the additional materials required to satisfy 

the City of Buda permit requirements in the amount of $42,140. 

On April 16, District staff attended a City Council meeting.  The revised site plan was approved 3-2, 

pending TCEQ approval of the water pollution abatement plan (WPAP) contained in construction 

documents developed by Doucet and Associates.  Later that evening, staff received an email stating the 

vote was moot due to a lack of majority vote by the city council.  Items related to ordinance require four 

votes for approval. 

On May 1, staff received confirmation the item would be placed on the May 7 council agenda for a 

second time. 

Staff recommends the use of surplus bond funds to cover the expenses related to this project in the 

amount of $60,140. 

 


