



This Week's Activities:

- Begin Pier Rebar Work
- Surveying and Layout
- SWPPP Controls
- Building Pad Excavation

Upcoming Activities:

- BCGC Trailer Mobilization
- Continue Pier Rebar Work
- Begin Drilling Piers
- Site Fill Deliveries