

SAMPLE TIMELINES FOR MAY 2021 BOND DEVELOPMENT

SAMPLE TIMELINES FOR MAY 2021 BOND DEVELOPMENT		
MAY 2022 ELECTION		
7 MONTHS <i>(Time between Board charging the FBOC and ordering the election.)</i>		
Dates	Required Steps Based on Law, Policy, or Practice	Notes
MON June 28, 2021	Board charges FBOC with: "...developing recommendations to present to the Board regarding potential future bond elections."	Required first step in process according to CCA (Local)
August to November 2021	FBOC meets to develop recommendation. District publishes Bond Talk on district website for preliminary public input.	In accordance with CCA (Local)
November or December 2021	FBOC meets to finalize recommendation.	Our Practice, Not Necessarily Policy or Law
December 2021	Board special meeting to accept or reject FBOC recommendation.	Our Practice, Not Necessarily Policy or Law Regular Board meeting December 13, 2021
January 2022	Board/District hosts public forum #1	Our Practice, Not Necessarily Policy or Law
January 2022	Board/District hosts public forum #2	Our Practice, Not Necessarily Policy or Law
January 2022	Board/District hosts public forum #3	Our Practice, Not Necessarily Policy or Law
January or February 2022	Board holds workshop to reach consensus on bond item(s), costs, other parameters required for election order.	Necessary to direct bond counsel what to put in the election order and perform fiscal calculations for the order and voter information sheets, as required by law.
Thursday, February 17, 2021	Last practical day for ordering Election	Regular Board Meeting is February 21, 2022
FRI February 18, 2021	Legal deadline to call election	Regular Board Meeting is February 21, 2022

Notes:

Proposed FBOC Meeting Dates:

September 23, 2021
 October 21, 2021
 November TBD
 December TBD

Proposed BOT Meeting Dates

September 20/27, 2021
 October 18/29, 2021
 November 15, 2021
 December 13, 2021
 January 24/31, 2022
 February 21, 2022
 March 28, 2022
 April 18/25, 2022
 May 16/23, 2022
 June 20/27, 2022