



Site Aerial



Roofing at Section 5



CMU Walls at Section 1



Windows at Section 3 & 5

### This Week's Activities:

- Continued CMU Walls at Section 1
- Continued CFMF Walls at Sections 2 & 4
- Continued Fireproofing at Section 4
- Continued Sheathing at Sections 2 & 4
- Began Windows at Section 3 & 5
- Began Roofing at Section 5
- Began Waterproofing at Sections 3 & 5

### Upcoming Activities:

- Continue CMU Walls at Section 1
- Continue CFMF Walls at Sections 2 & 4
- Continue Fireproofing at Section 4
- Continue Sheathing at Sections 2 & 4
- Continue Windows at Sections 3 & 5
- Continue Roofing at Section 5
- Begin Polished Concrete Floors at Corridors