



This Week's Activities

- Completed 50 Piers
- Continued Pier Rebar Work
- Continued Drilling Piers
- Continued BCGC Mobilization
- Continued Site Fill Deliveries

Upcoming Activities:

- Continue Pier Rebar Work
- Continue Drilling Piers
- Continue BCGC Mobilization
- Continue Site Fill Deliveries