




Wood Doors Area A



Plumbing Fixtures Area A



Tape and Float Library



Diffusers Area A

This Week's Activities:

- Stage Ramp Framing Area C
- Tape and Float Library
- Site Grading Area A
- Corridor Concrete Pour
- Diffusers Area A
- Overhead MEP Cafeteria

Upcoming Activities:

- Millwork Installation
- Area C Corridor Concrete
- Walkway Canopies Continued
- Sidewalk/Site Concrete Grading Continued
- Corridor Steel
- Detention Pond Fence Installation