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HAYS CISD, ELEMENTARY SCHOOL 17 

FINAL GMP PROPOSAL, FEBRUARY 9, 2024 

EXECUTIVE SUMMARY 
 
HAYS CISD ELEMENTARY SCHOOL #17 will be a new elementary school of approximately 
123,250 gross square feet with a functional capacity of 900 students in 47 classrooms, 
2 flex rooms, and 1 life skills area.  The new elementary school will be located at the 
corner of Grist Mill and I Drive in the new 700 Bunton Development.   
 

 
GUARANTEED MAXIMUM PRICE  

 
  

COST OF WORK   $36,026,875 

SUBCONTRACTOR DEFAULT INSURANCE $448,174 

PAYMENTS & PERFORMANCE BOND With GC’s 

BUILDERS RISK & GENERAL LIABILITY INSURANCE With GC’S 

CM CONSTRUCTION CONTINGENCY (1.50%) $761,833 

OWNER CONTINGENCY (2.00%) $1,015,777 

GENERAL CONDITIONS  $1,790,907 

PRECONSTRUCTION SERVICES $52,000 

CONSTRUCTION PHASE FEE (1.95%) $752,460 

GUARANTEED MAXIMUM PRICE 02 

 

$40,848,027 

GUARANTEED MAXIMUM PRICE01 (APPROVED NOV 23) $9,940,835 

TOTAL GUARANTEED MAXIMUM PRICE 01 & 02 $50,788,862 

  

     PROJECT BUDGET $52,000,000 

     VARIANCE FROM PROJECT BUDGET ($1,211,138) 

  

     START PROCUREMENT  November 29, 2023 

    NOTICE TO PROCEED WITH CONSTRUCTION March 4, 2024 

    SUBSTANTIAL COMPLETION (16 MONTHS) June 27, 2025 
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HAYS CISD, ELEMENTARY SCHOOL 17 

GMP 02 PROPOSAL, FEBRUARY 9, 2024 

LIST OF DOCUMENTS 
 
THE LIST OF DOCUMENTS tracks each document (Drawing, Specification, etc.) issued and 
received.   
  



GMP02 DOCUMENT LIST

HAYS ES17

Hays ES17 100% CD

100% CD 

Addendum 1

100% CD 

Addendum 2

12/19/2023 1/12/2024 1/19/2024

12/20/2023 1/12/2024 1/19/2024

GEOTECH REPORT 9/6/2023

ARCHITECTURAL MODEL

STRUCTURAL MODEL

MEP MODEL 

PVR PVR PLAN x x

A1.01 MASTER PLAN- LEVEL1 x

A1.02 MASTER PLAN - LEVEL 2 x

A1.03 FLOOR PLAN - SECTION 1 x

A1.04 FLOOR PLAN - SECTION 2 x x

A1.05 FLOOR PLAN - SECTION 3 x x

A1.06 FLOOR PLAN - SECTION 4 x

A1.07 FLOOR PLAN - SECTION 5 x

A1.08 CLERESTORY PLANS x

A1.09 ENLARGED RESTROOM PLANS x

A1.10 TOILET FIXTURE & ACCESSORIES SCHEDULE x

A1.11 ENLARGED STAIR & RAMP PLANS x x

A1.12 PLAN DETAILS x x

A1.13 PLAN DETAILS x x

A1.14 MOCK-UP WALL DETAILS x

A1.31 TOILET ACCESSORIES AND PLUMBING FIXTURES x

A1.32 TOILET ROOMS AND COMPARTMENTS x

A2.01 MASTER RCP - LEVEL 1 x

A2.02 MASTER RCP - LEVEL 2 x

A2.03 REFLECTED CEILING PLAN - SECTION 1 x

A2.04 REFLECTED CEILING PLAN - SECTION 2 x

A2.05 REFLECTED CEILING PLAN - SECTION 3 x

A2.06 REFLECTED CEILING PLAN - SECTION 4 x

A2.07 REFLECTED CEILING PLAN - SECTION 5 x

A3.01 DOOR SCHEDULES, CONFIGURATIONS, AND TYPICAL DETAILS x x

A3.02 STOREFRONT CONFIGURATIONS x x

A3.03 STOREFRONT AND CURTAIN WALL CONFIGURATIONS x x

A3.04 DOOR AND WINDOW DETAILS x

A3.05 STOREFRONT AND CURTAINWALL DETAILS x

A4.01 MASTER FINISH PLAN - LEVEL 1 x

A4.02 MASTER FINISH PLAN - LEVEL 2 x

A4.03 FINISH PLAN - SECTION 1 x

A4.04 FINISH PLAN - SECTION 2 x

A4.05 FINISH PLAN - SECTION 3 x

A4.06 FINISH PLAN - SECTION 4 x

A4.07 FINISH PLAN - SECTION 5 x

A4.08 INTERIOR ELEVATIONS x

A4.09 INTERIOR ELEVATIONS x

A4.10 INTERIOR ELEVATIONS x

A4.11 INTERIOR ELEVATIONS x

A4.12 INTERIOR ELEVATIONS x x

A4.13 INTERIOR ELEVATIONS x

A4.14 INTERIOR ELEVATIONS x

A4.15 INTERIOR ELEVATIONS x

A5.01 MASTER EXTERIOR ELEVATIONS x

A5.02 EXTERIOR ELEVATIONS x

A5.03 EXTERIOR ELEVATIONS x

A5.04 EXTERIOR ELEVATIONS x

A6.01 WALL SECTIONS x

A6.02 WALL SECTIONS x

A6.03 WALL SECTIONS x

A6.04 WALL SECTIONS x x

A6.05 WALL SECTIONS x

A6.06 WALL SECTIONS x

A6.07 TYPICAL EGRESS STAIR SECTIONS x

A6.08 SPECIALTY STAIR AND RAMP SECTIONS x

A6.09 ENLARGED ELEVATOR PLANS AND SECTIONS x x

A6.10 TYPICAL FOUNDATION DETAILS x

A6.11 TYPICAL BASE FLASHING DETAILS x

A6.12 WALL SECTION DETAILS x

A6.13 TYPICAL STAIR AND RAILING DETAILS x

A7.01 ROOF PLAN x x

A7.02 TYPICAL BUILT-UP ROOFING DETAILS x

A7.03 TYPICAL BUILT-UP ROOFING DETAILS x

Issued

GENERAL

DRAWINGS

Dated
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A7.04 TYPICAL BUILT-UP ROOFING DETAILS x

A7.05 TYPICAL PARAPET CAP AND FLASHING DETAILS x

A7.06 TYPICAL SCUPPER AND DOWNSPOUT DETAILS x

A8.01 CASEWORK LEGENDS AND ELEVATIONS x

A8.02 CASEWORK ELEVATIONS x

A8.03 CASEWORK ELEVATIONS x

A8.04 CASEWORK ELEVATIONS x

A8.05 CASEWORK DETAILS x

A9.01 TYPICAL DETAILS x

A9.02 EXPANSION JOINT DETAILS x

A9.03 SIGNAGE PLAN AND SCHEDULE- LEVEL 1 x

A9.04 SIGNAGE PLAN AND SCHEDULE- LEVEL 2 x

A9.05 ROOM SIGNAGE DETAILS x

AS1.01 ARCHITECTURAL SITE PLAN x x

AS1.02 ENLARGED PLAYGROUND EQUIPMENT PLANS x x

AS1.03 PRE-MANUFACTURED CANOPY PLANS AND SERVICE YARD PLANS x x

AS1.04 PRE-MANUFACTURED CANOPY PLANS AND SERVICE YARD PLANS x x

AS2.01 DUMPSTER ENCLOSURE, FENCE, AND GATE DETAILS x x

AS2.02 PRE-MANUFACTURED CANOPY AND SITE SIGN DETAILS x x

C1.0 COVER SHEET x

C10.0 DRY UTILITY PLAN x

C11.0 GENERAL NOTES x

C12.0 CONSTRUCTION DETAILS (SHEET 1 OF 3) x x

C12.1 CONSTRUCTION DETAILS (SHEET 2 OF 3) x

C12.2 CONSTRUCTION DETAILS (SHEET 3 OF 3) x

C12.3 STORM DETAILS (SHEET 1 OF 2) x

C12.4 STORM DETAILS (SHEET 2 OF 2) x

C12.5 WATER DETAILS x

C12.6 SANITARY SEWER DETAILS x

C2.0 PLAT x

C2.1 SURVEY x

C3.0 PHASE 1 EROSION CONTROL PLAN x

C3.1 PHASE 2 EROSION CONTROL PLAN x

C3.2 EROSION CONTROL DETAILS (SHEET 1 OF 2) x

C3.3 EROSION CONTROL DETAILS (SHEET 2 OF 2) x x

C4.0 DIMENSION CONTROL PLAN x x

C5.0 PAVING PLAN x x x

C6.0 FIRE PROTECTION PLAN x

C7.0 GRADING PLAN x

C7.1 CRAWLSPACE GRADING PLAN x

C8.0 STORM DRAINAGE PLAN x x

C8.1 OVERALL PROPOSED DRAINAGE AREA x

C8.2 PROPOSED DRAINAGE AREA MAP x

C9.0 SEWER PLAN x

C9.1 WATER PLAN x x

E1.0 SITE PLAN - ELECTRICAL x

E1.01 SCHEDULES, NOTES, AND LEGENDS- ELECTRICAL x

E1.02 SCHEDULES - ELECTRICAL x

E1.03 RISER DIAGRAM - ELECTRICAL x

E1.04 SCHEDULES - ELECTRICAL x

E1.05 SCHEDULES - ELECTRICAL x

E1.06 SCHEDULES - ELECTRICAL x

E1.07 SCHEDULES - ELECTRICAL x

E1.08 DETAILS - ELECTRICAL x

E2.01 FIRST FLOOR PLAN - LIGHTING- SECTION 1 x

E2.02 FIRST FLOOR PLAN - LIGHTING- SECTION 2 x

E2.03 FIRST FLOOR PLAN - LIGHTING- SECTION 3 x

E2.04 SECOND FLOOR PLAN - LIGHTING- SECTION 4 x

E2.05 SECOND FLOOR PLAN - LIGHTING- SECTION 5 x

E3.00 CRAWL SPACE PLAN - POWER & LIGHTING x

E3.01 FIRST FLOOR PLAN - POWER- SECTION 1 x x

E3.02 FIRST FLOOR PLAN - POWER- SECTION 2 x

E3.03 FIRST FLOOR PLAN - POWER - SECTION 3 x

E3.04 SECOND FLOOR PLAN - POWER - SECTION 4 x x

E3.05 SECOND FLOOR PLAN - POWER - SECTION 5 x

E3.06 ENLARGED KITCHEN ELECTRICAL PLANS x

E4.01 ROOF POWER PLAN x x

FP2.01 FIRST FLOOR PLAN - FIRE PROTECTION x

FP2.02 SECOND FLOOR PLAN - FIRE PROTECTION x

G1.01 COVER SHEET x

G1.02 GENERAL DATA x x

G2.01 CODE ANALYSIS PLAN - LEVEL 1 x x

G2.02 CODE ANALYSIS PLAN - LEVEL 2 x

G3.01 EXTERIOR WALL, INTERIOR PARTITIONS AND ROOF TYPES x

G3.02 TYPICAL INTERIOR PARTITION BRACING DETAILS x

G3.03 TYPICAL WALL PENETRATIONS - CMU x x

G3.04 TYPICAL WALL PENETRATIONS - CFMF x

G3.05 TYPICAL WALL PENETRATIONS - ACOUSTICAL x
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G4.01 TEA COMPLIANCE x x

G5.01 SCHEDULE OF MATERIALS & FINISHES x

K1.00 FS GENERAL COORDINATION NOTES x

K1.01 FS EQUIPMENT PLAN x

K1.02 FS FACILITY MODEL x

K1.03 FS EQUIPMENT MODEL x

K1.04 FS SPEACIAL CONDITIONS/MECH PLAN x

K1.05 FS PLUMBING PLAN x

K1.06 FS ELECTRICAL PLAN x

K1.07 FS CONDENSING UNITS x

K1.08 FS EXHAUST HOODS x

K1.09 FS WALK-IN x

K1.10 FS SERVING COUNTERS x

K1.11 FS ELEVATIONSFS SERVING COUNTERS x

K1.12 FS ELEVATIONS x

K1.13 FS SECTIONS & DETAILS x

K1.14 FS DETAILS x

K1.15 FS DETAILS x

LI 1.00 IRRIGATION PLAN x

LI 2.00 IRRIGATION DETAILS x

LI 2.01 IRRIGATION SPECIFICATIONS AND DETAILS x

LP 1.00 LANDSCAPE PLAN x

LP 2.00 LANDSCAPE DETAILS x

LP 2.01 LANDSCAPE SPECIFICATIONS (SHEET 1 OF 3) x

LP 2.02 LANDSCAPE SPECIFICATIONS (SHEET 2 OF 3) x

LP 2.03 LANDSCAPE SPECIFICATION (SHEET 3 OF 3) x

M1.00a SCHEDULES - MECHANICAL x

M1.00b SCHEDULES - MECHANICAL x

M1.01 SCHEDULES, NOTES, AND LEGENDS - MECHANICAL x

M1.02 SCHEDULES - MECHANICAL x

M1.03 SCHEDULES - MECHANICAL x

M1.04 SCHEDULES - MECHANICAL x

M1.05 DETAILS - MECHANICAL x

M1.06 DETAILS - MECHANICAL x

M2.00 CRAWL SPACE - MECHANICAL x

M2.01 FIRST FLOOR PLAN - MECHANICAL - SECTION 1 x

M2.02 FIRST FLOOR PLAN - MECHANICAL - SECTION 2 x

M2.03 FIRST FLOOR PLAN - MECHANICAL - SECTION 3 x

M2.04 SECOND FLOOR PLAN - MECHANICAL - SECTION 4 x

M2.05 SECOND FLOOR PLAN - MECHANICAL - SECTION 5 x

M3.01 MECHANICAL SECTIONS x

M3.02 MECHANICAL SECTIONS x

M4.01 ROOF PLAN - MECHANICAL x

P1.01 SCHEDULES, NOTES, AND LEGENDS - PLUMBING x

P1.02 DETAILS - PLUMBING x x

P1.03 DETAILS - PLUMBING x

P1.04 RISER DIAGRAMS - PLUMBING x

P1.05 GAS RISER x

P2.01 FIRST FLOOR PLAN - PLUMBING - WASTE - SECTION 1 x x

P2.02 FIRST FLOOR PLAN - PLUMBING - WASTE - SECTION 2 x

P2.03 FIRST FLOOR PLAN - PLUMBING - WASTE - SECTION 3 x

P2.04 SECOND FLOOR PLAN - PLUMBING - WASTE - SECTION 4 x

P2.05 SECOND FLOOR PLAN - PLUMBING - WASTE - SECTION 5 x

P3.01 FIRST FLOOR PLAN - PLUMBING - SUPPLY - SECTION 1 x x x

P3.02 FIRST FLOOR PLAN - PLUMBING - SUPPLY - SECTION 2 x

P3.03 FIRST FLOOR PLAN - PLUMBING - SUPPLY - SECTION 3 x x

P3.04 SECOND FLOOR PLAN - PLUMBING - SUPPLY - SECTION 4 x

P3.05 SECOND FLOOR PLAN - PLUMBING - SUPPLY - SECTION 5 x

P4.01 ROOF PLAN PLUMBING x
PVR PVR Plan x x

S0.00 GENERAL NOTES x

S1.01 MASTER PLAN - DEEP FOUNDATION ELEMENTS x

S1.02 MASTER PLAN - FOUNDATION x x

S1.03 MASTER PLAN - SECOND FLOOR FRAMING x x

S1.04 MASTER PLAN - ROOF FRAMING x x

S2.01 DEEP FOUNDATION ELEMENTS PLAN - SECTION 1 x x

S2.02 DEEP FOUNDATION ELEMENTS PLAN - SECTION 2 x

S2.03 DEEP FOUNDATION ELEMENTS PLAN - SECTION 3 x

S2.04 FOUNDATION PLAN - SECTION 1 x x

S2.05 FOUNDATION PLAN - SECTION 2 x

S2.06 FOUNDATION PLAN - SECTION 3 x

S2.07 DFE/ FOUNDATION PLAN - SECTION 1 SITE x x

S3.01 TYPICAL FOUNDATION DETAILS x

S3.02 TYPICAL FOUNDATION DETAILS x

S3.03 TYPICAL FOUNDATION DETAILS x

S3.04 FOUNDATION SECTIONS x

S3.05 FOUNDATION SECTIONS x

S3.06 ENLARGED FOUNDATION PLAN AND DETAILS - STAGE x
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S3.07 SITE DETAILS x

S3.08 FOUNDATION SECTIONS x

S5.01 TYPICAL CMU DETAILS x

S5.02 TYPICAL ICF DETAILS x

S5.03 TYPICAL ICF DETAILS x

S6.01 FLOOR FRAMING PLAN - SECTION 4 x

S6.02 FLOOR FRAMING PLAN - SECTION 5 x

S6.03 ROOF FRAMING PLAN - SECTION 1 x x

S6.04 ROOF FRAMING PLAN - SECTION 2 x x

S6.05 ROOF FRAMING PLAN - SECTION 3 x x

S7.01 TYPICAL FRAMING DETAILS x

S7.02 TYPICAL FRAMING DETAILS x

S7.03 TYPICAL FRAMING DETAILS x

S7.04 TYPICAL FRAMING DETAILS x

S7.05 TYPICAL FRAMING DETAILS x

S7.06 FRAMING SECTIONS x

S7.07 FRAMING SECTIONS x

S7.08 FRAMING SECTIONS x

S7.09 FRAMING SECTIONS x

S7.10 FRAMING SECTIONS x

S7.11 FRAMING SECTIONS x

S7.12 FRAMING SECTIONS x

S8.01 BRACED FRAME DETAILS x

S8.02 BRACED FRAME ELEVATIONS x

S8.03 BRACED FRAME ELEVATIONS x

T0.00 TECHNOLOGY- INDEX SHEET x x

T1.01 TECHNOLOGY - LEVEL 1 - OVERALL PLAN x x

T1.02 TECHNOLOGY - LEVEL 2 - OVERALL PLAN x x

T1.03 TECHNOLOGY - FLOOR PLAN - SECTION 1 x x

T1.04 TECHNOLOGY - FLOOR PLAN - SECTION 2 x x

T1.05 TECHNOLOGY - FLOOR PLAN - SECTION 3 x x

T1.06 TECHNOLOGY - FLOOR PLAN - SECTION 4 x x

T1.07 TECHNOLOGY - FLOOR PLAN - SECTION 5 x x x

T4.00 TECHNOLOGY - ENLARGEMENTS x x

T5.00 TECHNOLOGY DETAILS x x

T5.01 TECHNOLOGY DETAILS x

T5.02 TECHNOLOGY DETAILS x

T6.00 TECHNOLOGY - SECURITY DETAILS x

T6.01 TECHNOLOGY - SECURITY DETAILS x

T7.00 TECHNOLOGY - AV DETAILS x

T7.01 TECHNOLOGY - AV DETAILS x

T7.02 TECHNOLOGY - AV DETAILS x

TP 1.00 TREE PRESERVATION PLAN x

TP 2.00 TREE PERSERVATION DETAILS AND SPECIFICATIONS x

TS1.01 TECHNOLOGY - SITE PLAN x x
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00 0101 PROJECT MANUAL COVER-FRONT x

00 0107 SEALS PAGE x

00 0110 TABLE OF CONTENTS-VOL 1 x

00 0115 LIST OF DRAWING SHEETS x

00 2116 INSTRUCTIONS TO PROPOSERS x

00 3132 GEOTECHNICAL DATA x

00 7343 WAGE RATE REQUIREMENTS x

01 1100 SUMMARY OF WORK x

01 1400 WORK RESTRICTIONS x

01 2100 ALLOWANCES x

01 2200 UNIT PRICES x

01 2300 ALTERNATES x

01 3000 ADMINISTRATIVE REQUIREMENTS x

01 3216 CONSTRUCTION PROGRESS SCHEDULE x

01 4000 QUALITY REQUIREMENTS x

01 4100 REGULATORY REQUIREMENTS x

01 4516 CONTRACTOR'S QUALITY CONTROL x

01 4533 CODE-REQUIRED QUALITY CONTROL x

01 5000 TEMPORARY FACILITIES AND CONTROLS x

01 5719 INDOOR AIR QUALITY CONTROLS x
01 6000 PRODUCT REQUIREMENTS x
01 6210 SCHEDULE OF MATERIALS AND COLORS x x
01 7000 EXECUTION AND CLOSEOUT REQUIREMENTS x
01 7800 CLOSEOUT SUBMITTALS x
01 7900 DEMONSTRATION AND TRAINING x
03 1000 CONCRETE FORMING AND ACCESSORIES x
03 1119 INSULATING CONCRETE FORMING x
03 2000 CONCRETE REINFORCING x
03 3000 CAST-IN-PLACE CONCRETE x
03 3543 BONDED ABRASIVE POLISHED CONCRETE FLOORS x
04 0100 MAINTENANCE OF MASONRY x
04 0511 MASONRY MORTARING AND GROUTING x
04 2000 UNIT MASONRY x
04 4313 STONE MASONRY VENEER x
04 7200 CAST STONE MASONRY x
05 1200 STRUCTURAL STEEL FRAMING x
05 2100 STEEL JOIST FRAMING x
05 3100 STEEL DECKING x
05 4000 COLD-FORMED METAL FRAMING x
05 4400 COLD-FORMED METAL TRUSSES x
05 5000 METAL FABRICATIONS x
05 5100 METAL STAIRS x
05 5133 METAL LADDERS x
05 5213 PIPE AND TUBE RAILINGS x
05 5305 METAL GRATINGS AND FLOOR PLATES x
05 5516 METAL STAIR NOSINGS x
05 5600 METAL CASTINGS x
06 1000 ROUGH CARPENTRY x
06 2000 FINISH CARPENTRY x
06 8316 FIBERGLASS REINFORCED PANELING x
07 1300 SHEET WATERPROOFING x
07 2100 THERMAL INSULATION x
07 2119 FOAMED-IN-PLACE INSULATION x
07 2200 ROOF AND DECK INSULATION x
07 2500 WEATHER BARRIERS x
07 4213 METAL WALL PANELS x
07 5216 SBS MODIFIED MEMBRANE ROOFING x
07 6113 STANDING SEAM SHEET METAL ROOFING x
07 6200 SHEET METAL FLASHING AND TRIM x

Dated

Issued

SPECIFICATIONS
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07 7200 ROOF ACCESSORIES x
07 8400 FIRESTOPPING x
07 9200 JOINT SEALANTS x
07 9513 EXPANSION JOINT COVER ASSEMBLIES x x
08 1113 HOLLOW METAL DOORS AND FRAMES x
08 1416 FLUSH WOOD DOORS x
08 3100 ACCESS DOORS AND PANELS x
08 3313 COILING COUNTER DOORS x x
08 3323 OVERHEAD COILING DOORS x
08 3473 SOUND CONTROL DOOR ASSEMBLIES x
08 4313 ALUMINUM-FRAMED STOREFRONTS x
08 4413 GLAZED ALUMINUM CURTAIN WALLS x
08 6223 TUBULAR SKYLIGHTS x
08 7100 DOOR HARDWARE x
08 8000 GLAZING x
08 8813 FIRE-RATED GLAZING x
08 8856 SECURITY GLAZING x x
08 9100 LOUVERS x
09 2116 GYPSUM BOARD ASSEMBLIES x
09 2116.23 GYPSUM BOARD SHAFT WALL ASSEMBLIES x
09 2226 SUSPENSION SYSTEMS x
09 3000 TILING x
09 5100 ACOUSTICAL CEILINGS x
09 6429 WOOD STRIP AND PLANK FLOORING x
09 6500 RESILIENT FLOORING x
09 6566 RESILIENT ATHLETIC FLOORING x
09 6723 RESINOUS FLOORING x
09 6813 TILE CARPETING x
09 7200 WALL COVERINGS x
09 8400 ACOUSTICAL PANELS x
09 9000 PAINTING AND COATING x
10 0100 MISCELLANEOUS SPECIALTIES x x
10 1100 VISUAL DISPLAY UNITS x
10 1400 SIGNAGE x
10 2113.19 PLASTIC TOILET COMPARTMENTS x
10 2123 CUBICLE CURTAINS AND TRACK x
10 2241 OPERABLE GLASS PARTITIONS x
10 2800 TOILET, BATH, AND LAUNDRY ACCESSORIES x
10 4400 FIRE PROTECTION SPECIALTIES x
10 5100 LOCKERS x
10 7113.43 FIXED SUN SCREENS x
10 7300 PROTECTIVE COVERS x
10 7500 FLAGPOLES x
11 3013 RESIDENTIAL APPLIANCES x
11 4000 FOODSERVICE EQUIPMENT x
11 6100 THEATRICAL EQUIPMENT x
11 6623 GYMNASIUM EQUIPMENT x
11 6813 PLAYGROUND EQUIPMENT x
11 7015 NARCOTICS LOCKERS x
12 2400 WINDOW SHADES x
12 3200 MANUFACTURED WOOD CASEWORK x
12 3600 COUNTERTOPS x
12 9313 BICYCLE RACKS x
14 2400 HYDRAULIC ELEVATORS x
00 0101 PROJECT MANUAL COVER-FRONT x
00 0107 SEALS PAGE x
00 0110 TABLE OF CONTENTS-VOL 2 x
20 0000 GEN PROVISIONS x
20 0100 BASIC MATERIALS & METHODS x
20 0700 INSULATION x
21 0000 FIRE PROTECTION x x
22 0100 INSIDE UTILITY TRENCH EXCAVATION, BACKFILL AND COMPACTION x
22 0200 OUTSIDE UTILITY TRENCH EXCAVATION, BACKFILL AND COMPACTION x
22 1116 WATER DISTRIBUTION SYSTEM x

Printed:  2/9/2024, 12:02 PM Page 2 of 4



GMP02 DOCUMENT LIST

HAYS ES17

HAYS ES17 100% CD
HAYS ES17 100%CD 

ADDENDUM 2

12/19/2023 1/19/2024
12/20/2023 1/19/2024

Dated

Issued

22 1117 WATER HEATERS x
22 1316 LIQUID WASTE TRANSFER x
22 3000 PLUMBING FIXTURES AND TRIM x
23 0400 ARCHITECTURAL REQUIREMENTS FOR HVAC x
23 0593 TEST AND BALANCE x
23 0802 EQUIPMENT START-UP x
23 0900 CONTROLS (NATIVE BACNET) x x
23 1123 FUEL GAS SYSTEM (NATURAL) x
23 3000 AIR DISTRIBUTION x
23 3001 SPECIAL DUCT SYSTEMS x
23 7000 MECHANICAL EQUIPMENT D-X SYSTEMS x
23 7045 VALENT OUTSIDE MAKEUP AIR UNITS x
26 0500 GENERAL x
26 0510 SCHEDULE OF VALUES x
26 0519 WIRE & CABLE x
26 0526 GROUNDING & BONDING x
26 0529 HANGER & SUPPORTING DEVICES x
26 0533 RACEWAYS x
26 0534 OUTLET BOXES, PULL BOXES, & JUNCT BOXES x
26 0580 EMPTY RACEWAY ROUGH-IN x
26 2213 HIGH EFFICIENCY K-7 (DOE 2016) TRANSFORMERS x
26 2413 MAIN SWITCHBOARD x
26 2416 BRANCH CIRCUIT PANELBOARDS x
26 2726 DEVICES x
26 2810 MANUAL MOTOR STARTERS x
26 2815 SAFETY DISCONNECT SWITCH x
26 2816 FUSES x
26 2820 COMBINATION MOTOR STARTERS x
26 2825 CONTACTORS x
26 4300 SURGE PROTECTIVE DEVICES-NEW5-2023 x
26 5100 INTERIOR LIGHTING SYSTEM x
26 5600 EXTERIOR LIGHTING SYSTEM x
27 0000 GENERAL TECHNOLOGY REQUIREMENTS x
27 0523 PATHWAYS FOR TECHNOLOGY SYSTEMS x
27 1000 COMMUNICATIONS CABLING GENERAL REQUIREMENTS x
27 1100 COMMUNICATIONS EQUIPMENT ROOMS x
27 1300 COMMUNICATIONS BACKBONE CABLING x
27 1500 COMMUNICATIONS HORIZONTAL CABLING x
27 1800 COMMUNICATIONS LABELING AND IDENTIFICATION x
27 4000 AV MULTIMEDIA GENERAL REQUIREMENTS x
27 4100 AUDIO VISUAL SYSTEMS x
27 5100 DISTRIBUTED COMMUNICATIONS SYSTEMS x
27 6000 PHYSICAL SECURITY GENERAL REQUIREMENTS x
27 6400 ELECTRONIC ACCESS CONTROL SYSTEM x
28 4600 FIRE ALARM & DETECTION SYSTEM x
31 1100 CLEARING AND GRUBBING x
31 2200 SITE GRADING x
31 2310 BUILDING EXCAVATION AND FILL x
31 2333 TRENCHING AND BACKFILLING x
31 3116 TERMITE CONTROL x
31 6316 AUGER CAST GROUT PILES x
32 1123 AGGREGATE BASE COURSE x
32 1213 PORTLAND CEMENT CONCRETE PAVING x
32 1613 CONCRETE CURB AND GUTTERS x
32 1713 PARKING BUMPERS x
32 1723 PAVEMENT MARKING x
32 1816.13 PLAYGROUND PROTECTIVE SURFACING x
32 3113 CHAIN LINK FENCES AND GATES x
32 3119 DECORATIVE METAL FENCES AND GATES x
32 3132 VEHICULAR GATE OPERATORS x
33 1110 PVC WATER PIPE x
33 1112 DUCTILE IRON PIPE AND FITTINGS x
33 1215 VALVES, HYDRANTS AND APPURTENANCES x
33 3112 WASTEWATER POLYVINYL CHLORIDE (PVC) PIPE AND FITTINGS x
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HAYS ES17

HAYS ES17 100% CD
HAYS ES17 100%CD 

ADDENDUM 2

12/19/2023 1/19/2024
12/20/2023 1/19/2024

Dated

Issued

33 3913 WASTEWATER CONCRETE MANHOLES x
33 4111 REINFORCED CONCRETE PIPE x
33 4112 HDPE  CORRUGATED AND SMOOTH LINED THERMOPLASTIC PIPE x
01 6210 SCHEDULE OF MATERIALS AND COLORS x
07 9513 EXPANSION JOINT COVER ASSEMBLIES x
08 3313 COILING COUNTER DOORS x
08 7100 DOOR HARDWARE x
08 8856 SECURITY GLAZING x
10 0100 MISCELLANEOUS SPECIALTIES x
21 0000 FIRE PROTECTION x
23 0900 CONTROLS (NATIVE BACNET) x
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Estimate Summary - Hays CISD ES #17

GMP02 Estimate 50,788,862          9,940,835          40,333,731        186,235             118,900             63,203               -                     72,353               73,605               

Breakout #1 Breakout #2 Breakout #3 Breakout #4 Breakout #5 Breakout #6 Breakout #7 Breakout #8

DESCRIPTION ITEM TOTAL $/GSF DIVISION TOTAL
GMP1 - Mechanical & 

Electrical

GMP2- Remaining 

Scope

Alt #1 - Card Reader 

Hardware

Alt #2 - Aluminimum 

Sunshades
Alt #3 - Hinge Slabs

Alt #5 - Area Smoke 

Detection

Alt #6A - Domestic 

Water Booster Pump

Alt # 6B -Fire Water 

Booster Pump

DIVISION 00 & 01 - GC's, MJC's and ALLOWANCES 1,845,838

GC's General Conditions see below the line $0.00 see below the line see below the line see below the line see below the line see below the line see below the line see below the line see below the line

01 00 00 Job Requirements see below $0.00 see below see below see below see below see below see below see below see below
01 00 00 Certified Payroll Processing 11,427 $0.09 w/ GMP2 11,427 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Textura Fee 15,000 $0.12 w/ GMP2 15,000 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Sanitary Facilities - Field Port-o-cans  68,724 $0.56 w/ GMP2 68,724 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Sanitary Facilities - Hand Washing Stations 14,988 $0.12 w/ GMP2 14,988 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Jobsite Fencing Maintenance 10,278 $0.08 w/ GMP2 10,278 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Jobsite Fencing Screening 9,169 $0.07 w/ GMP2 9,169 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Jobsite Perimeter Fencing 14,700 $0.12 w/ GMP2 14,700 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Field Drinking Water/Ice 11,106 $0.09 w/ GMP2 11,106 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Temp Stairs - Adjustastair 25,268 $0.21 w/ GMP2 25,268 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 As-Built Survey 2,000 $0.02 w/ GMP2 2,000 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Supplemental Material Handling/Forklift 110,756 $0.90 w/ GMP2 110,756 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Supplemental Field Verification of Initial Line and Grade 83,690 $0.68 w/ GMP2 83,690 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Construction Waste Management & Disposal 111,184 $0.90 w/ GMP2 111,184 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Final Clean 73,951 $0.60 w/ GMP2 73,951 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Fuel, Equipment, Repairs 12,847 $0.10 w/ GMP2 12,847 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 00 00 Temp Power Solutions 60,000 $0.49 w/ GMP2 60,000 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 22 00 Unit Prices see right $0.00 see right 0 see right see right see right see right see right see right

01 23 00 Alternates see right $0.00 see right 0 see right see right see right see right see right see right

01 25 00 Allowances see below $0.00 see below see below see below see below see below see below see below see below

01 25 00 Allowance - Project Identification Sign 750 $0.01 w/ GMP2 750 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 25 00 Allowance - Painted Graphics Allowance 10,000 $0.08 w/ GMP2 10,000 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 25 00 Allowance - CVO Options Accepted 0 $0.00 0 0 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 25 00 Allowance - Closeout Betterment Fund 50,000 $0.41 w/ GMP2 50,000 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 25 00 Allowance - Off-Site Development Contingency Allow (Grist Mill Road) 500,000 $4.06 w/ GMP2 500,000 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 25 00 Allowance - ERRCS (DAS) 75,000 $0.61 w/ GMP2 75,000 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 25 00 Allowance - Code Updates 550,000 $4.46 550,000 0 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2 w/ Breakout 2
01 26 00 Contact Modification Procedures w/gc's $0.00 w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's

01 29 00 Payment Processes w/gc's $0.00 w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's

01 31 00 Project Management & Coordination w/gc's $0.00 w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's

01 31 19 Project Meetings w/gc's $0.00 w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's

01 32 16 CPM Schedules w/gc's $0.00 w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's

01 32 23 Field Engineering w/gc's $0.00 w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's

01 33 00 Submittal Procedures w/trades $0.00 w/trades w/trades w/trades w/trades w/trades w/trades w/trades w/trades

01 42 00 References w/trades $0.00 w/trades w/trades w/trades w/trades w/trades w/trades w/trades w/trades

01 43 39 Mock-Up Submittals w/trades $0.00 w/trades w/trades w/trades w/trades w/trades w/trades w/trades w/trades

01 45 00 Quality Requirements w/gc's $0.00 w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's

01 50 00 Temporary Facilities & Controls w/gc's $0.00 w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's

Temporary Electricity by HCISD $0.00 w/gc's by HCISD w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's

Temporary Water - Set up & Remove w/gc's $0.00 w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's

Drinking Water w/gc's $0.00 w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's w/gc's

01 57 19 Indoor Air Quality Controls 25,000 $0.20 w/ GMP2 25,000 w/Breakout 2 w/Breakout 2 w/Breakout 2 w/Breakout 2 w/Breakout 2 w/Breakout 2

01 60 13 Product Requirements w/trades $0.00 w/trades w/trades w/trades w/trades w/trades w/trades w/trades w/trades

01 62 10 Schedule of Materials and Colors w/trades $0.00 w/trades w/trades w/trades w/trades w/trades w/trades w/trades w/trades

01 70 00 Closeout Checklist w/trades $0.00 w/trades w/trades w/trades w/trades w/trades w/trades w/trades w/trades

01 77 00 Closeout Procedures w/trades $0.00 w/trades w/trades w/trades w/trades w/trades w/trades w/trades w/trades

01 78 00 Warranties and Bonds w/trades $0.00 w/trades w/trades w/trades w/trades w/trades w/trades w/trades w/trades

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
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Breakout #1 Breakout #2 Breakout #3 Breakout #4 Breakout #5 Breakout #6 Breakout #7 Breakout #8

DESCRIPTION ITEM TOTAL $/GSF DIVISION TOTAL
GMP1 - Mechanical & 

Electrical

GMP2- Remaining 

Scope

Alt #1 - Card Reader 

Hardware

Alt #2 - Aluminimum 

Sunshades
Alt #3 - Hinge Slabs

Alt #5 - Area Smoke 

Detection

Alt #6A - Domestic 

Water Booster Pump

Alt # 6B -Fire Water 

Booster Pump

DIVISION 03 - CONCRETE 9,943,662

03 30 00 Cast-In-Place Concrete 7,379,418 $59.87 w/GMP2 7,323,604 N/A N/A 55,814 N/A N/A N/A
03 10 00 Concrete Forming and Accessories w/ 03 30 00 $0.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00

03 20 00 Concrete Reinforcing w/ 03 30 00 $0.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00

31 63 16 Auger Cast Grout Piles w/ 03 30 00 $0.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00

32 12 13 Portland Cement Concrete Paving w/ 03 30 00 $0.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00

32 16 13 Concrete Curb and Gutters w/ 03 30 00 $0.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00

03 11 19 Insulating Concrete Forming 1,985,037 $16.11 w/GMP2 1,985,037 N/A N/A N/A N/A N/A N/A
03 20 00 Concrete Reinforcing w/ 03 11 19 $0.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00 w/ 03 30 00.00

03 35 43 Bonded Abrasive Polished Concrete Floors 579,207 $4.70 w/GMP2 579,207 N/A N/A N/A N/A N/A N/A
   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......

DIVISION 04 - MASONRY 1,489,383

04 00 00 Masonry 1,489,383 $12.08 w/GMP2 1,489,383 N/A N/A N/A N/A N/A N/A
04 01 00 Maintenance of Masonry w/ 04 00 00 $0.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00

04 05 11 Masonry Mortaring And Grouting w/ 04 00 00 $0.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00

04 20 00 Unit Masonry w/ 04 00 00 $0.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00

04 43 13 Stone Masonry Veneer w/ 04 00 00 $0.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00

04 72 00 Cast Stone Masonry w/ 04 00 00 $0.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00 w/ 04 00 00.00

........ $0.00 ........ ........ ........ ........ ........ ........ ........ ........
DIVISION 05 - METALS 3,864,844

05 00 00 Structural Steel Fabrication 3,864,844 $31.36 w/GMP2 3,864,844 N/A N/A N/A N/A N/A N/A
05 12 00 Structural Steel Framing w/ 05 00 00 $0.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00

05 21 00 Steel Joist Framing w/ 05 00 00 $0.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00

05 31 00 Steel Decking w/ 05 00 00 $0.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00

05 50 00 Metal Fabrications w/ 05 00 00 $0.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00

05 51 00 Metal Stairs w/ 05 00 00 $0.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00

05 51 33 Metal Ladders w/ 05 00 00 $0.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00

05 52 13 Pipe and Tube Railings w/ 05 00 00 $0.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00

05 53 05 Metal Gratings and Floor Plates w/ 05 00 00 $0.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00

05 55 16 Metal Stair Nosings w/ 05 00 00 $0.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00

05 56 00 Metal Castings w/ 05 00 00 $0.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00 w/ 05 00 00.00

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 06 - WOODS and PLASTICS 1,080,140

06 10 00 Rough Carpentry 314,968 $2.56 w/GMP2 314,968 N/A N/A N/A N/A N/A N/A
06 20 00 Millwork/Finish Carpentry 765,172 $6.21 w/GMP2 765,172 N/A N/A N/A N/A N/A N/A
12 32 00 Manufactured Wood Casework w/ 06 20 00 $0.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00

12 36 00 Countertops w/ 06 20 00 $0.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00 w/ 06 20 00.00

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 07 - THERMAL and MOISTURE PROTECTION 2,674,206

07 10 00 Damproofing/Waterproofing/Joint Sealers 778,996 $6.32 w/GMP2 778,996 N/A N/A N/A N/A N/A N/A
07 13 00 Sheet Waterproofing w/07 10 00 $0.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00

07 21 00 Thermal Insulation w/07 10 00 $0.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00

07 21 19 Foamed-In-Place Insulation w/07 10 00 $0.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00

07 25 00 Weather Barriers w/07 10 00 $0.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00 w/07 10 00.00

07 84 00 Firestopping w/07 10 00 $0.00 w/07 50 00.00 w/07 10 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00

07 92 00 Joint Sealants w/07 10 00 $0.00 w/07 50 00.00 w/07 10 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00

07 50 00 Roofing and Wall Panels 1,876,635 $15.23 w/GMP2 1,876,635 N/A N/A N/A N/A N/A N/A
07 22 00 Roof and Deck Insulation w/07 50 00 $0.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00

07 42 13 Metal Wall Panels w/07 50 00 $0.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00

07 52 16 SBS Modified Membrane Roofing w/07 50 00 $0.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00

07 61 13 Standing Seam Sheet Metal Roofing w/07 50 00 $0.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00

07 62 00 Sheet Metal Flashing and Trim w/07 50 00 $0.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00

07 72 00 Roof Accessories w/07 50 00 $0.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00 w/07 50 00.00

07 95 13 Expansion Joint Cover Assemblies 18,575 $0.15 w/GMP2 18,575 N/A N/A N/A N/A N/A N/A
   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
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Breakout #1 Breakout #2 Breakout #3 Breakout #4 Breakout #5 Breakout #6 Breakout #7 Breakout #8

DESCRIPTION ITEM TOTAL $/GSF DIVISION TOTAL
GMP1 - Mechanical & 

Electrical

GMP2- Remaining 

Scope

Alt #1 - Card Reader 

Hardware

Alt #2 - Aluminimum 

Sunshades
Alt #3 - Hinge Slabs

Alt #5 - Area Smoke 

Detection

Alt #6A - Domestic 

Water Booster Pump

Alt # 6B -Fire Water 

Booster Pump

DIVISION 08 - OPENINGS 2,134,814

08 10 00 Doors, Frames, & Hardware 913,987 $7.42 w/GMP2 913,987 N/A N/A N/A N/A N/A N/A
08 11 13 Hollow Metal Doors and Frames w/08 10 00 $0.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00

08 14 16 Flush Wood Doors w/08 10 00 $0.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00

08 31 00 Access Doors & Panels w/08 10 00 $0.00 Acc Dr $ w/08 10 00.00 Acc Dr $ Acc Dr $ Acc Dr $ Acc Dr $ Acc Dr $ Acc Dr $

08 34 73 Sound Control Door Assemblies w/08 10 00 $0.00 Acc Dr $ w/08 10 00.00 Acc Dr $ Acc Dr $ Acc Dr $ Acc Dr $ Acc Dr $ Acc Dr $

08 71 00 Door Hardware w/08 10 00 $0.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00 w/08 10 00.00

08 33 23 Overhead Coiling Doors 69,966 $0.57 w/GMP2 69,966 N/A N/A N/A N/A N/A N/A
08 33 13 Coiling Counter Doors w/ 08 33 23 $0.00 w/ 08 33 23 w/ 08 33 23 w/ 08 33 23 w/ 08 33 23 w/ 08 33 23 w/ 08 33 23 w/ 08 33 23 w/ 08 33 23

08 26 23 Tubular Skylights 45,001 $0.37 w/GMP2 45,001 N/A N/A N/A N/A N/A N/A
08 80 00 Glazing Systems 1,105,860 $8.97 w/GMP2 1,000,860 N/A 105,000 N/A N/A N/A N/A
08 43 13 Aluminum-Framed Storefronts w/08 80 00 $0.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00

08 44 13 Glazed Aluminum Curtain Walls w/08 80 00 $0.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00

08 80 00 Glazing w/08 80 00 $0.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00

00 88 13 Fire-Rated Glazing w/08 80 00 $0.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00

00 88 56 Security Glazing w/08 80 00 $0.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00 w/08 80 00.00

08 91 00 Louvers 0 $0.00 w/GMP2 0 N/A N/A N/A N/A N/A N/A
........ $0.00 ........ ........ ........ ........ ........ ........ ........ ........

DIVISION 09 - FINISHES 3,169,074

09 29 00 Gypsum & Acoustical Assemblies 2,039,799 $16.55 w/GMP2 2,039,799 N/A N/A N/A N/A N/A N/A
05 40 00 Cold-Formed Metal Framing w/09 29 00 $0.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00

05 44 00 Cold-Formed Metal Trusses w/09 29 00 $0.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00

06 83 16 Fiberglass Reinforced Paneling w/09 29 00 $0.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00

07 21 00 Thermal Insulation w/09 29 00 $0.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00

08 31 00 Access Doors and Panels w/09 29 00 $0.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00

09 21 16 Gypsum Board Assemblies w/09 29 00 $0.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00

09 21 16.23 Gypsum Board Shaft Wall Assemblies w/09 29 00 $0.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00

09 22 26 Suspension Systems w/09 29 00 $0.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00

09 51 00 Acoustical Ceilings w/09 29 00 $0.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00

09 84 00 Acoustical Panels w/09 29 00 $0.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00 w/09 29 00.00

09 30 00 Tiling 384,358 $3.12 w/GMP2 384,358 N/A N/A N/A N/A N/A N/A
09 64 29 Wood Strip and Plank Flooring 50,860 $0.41 w/GMP2 50,860 N/A N/A N/A N/A N/A N/A
09 65 00 Resilient & Carpet 194,127 $1.58 w/GMP2 194,127 N/A N/A N/A N/A N/A N/A
09 65 00 Resilient Flooring w/09 65 00 $0.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00

09 65 66 Resilient Athletic Flooring w/09 65 00 $0.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00

09 68 13 Tile Carpeting w/09 65 00 $0.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00 w/09 65 00.00

09 67 23 Resinous Flooring 50,423 $0.41 w/GMP2 50,423 N/A N/A N/A N/A N/A N/A
09 90 00 Painting 449,507 $3.65 w/GMP2 449,507 N/A N/A N/A N/A N/A N/A
09 72 00 Wall Coverings w/ 09 90 00 $0.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00

09 90 00 Painting and Coating w/ 09 90 00 $0.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00 w/ 09 90 00.00

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 10 - SPECIALTIES 908,676

10 01 00 Miscellaneous Specialties 15,740 $0.13 w/GMP2 15,740 N/A N/A N/A N/A N/A N/A
10 11 00 Visual Display Units 90,986 $0.74 w/GMP2 90,986 N/A N/A N/A N/A N/A N/A
10 14 00 Signage 70,857 $0.57 w/GMP2 70,857 N/A N/A N/A N/A N/A N/A
10 21 13.19 Plastic Toilet Compartments 136,549 $1.11 w/GMP2 136,549 N/A N/A N/A N/A N/A N/A
10 21 23 Cubicle Curtains and Track w/ 10 21 13 $0.00 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13

10 28 00 Toilet, Bath, and Laundry Accessories w/ 10 21 13 $0.00 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13

11 70 15 Narcotics Lockers w/ 10 51 00 $0.00 w/ 10 21 13 w/ 10 51 00 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13

10 22 41 Operable Glass Partitions 111,808 $0.91 w/GMP2 111,808 N/A N/A N/A N/A N/A N/A
10 44 00 Fire Protection Specialties 12,706 $0.10 w/GMP2 12,706 N/A N/A N/A N/A N/A N/A
10 51 00 Lockers 5,433 $0.04 w/GMP2 5,433 N/A N/A N/A N/A N/A N/A
10 73 00 Protective Covers 457,962 $3.72 w/GMP2 457,962 N/A N/A N/A N/A N/A N/A
10 71 13.43 Fixed Sun Screens $0.00 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13 w/ 10 21 13

10 75 00 Flagpoles 6,635 $0.05 w/GMP2 6,635 N/A N/A N/A N/A N/A N/A
   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......

DIVISION 11 - EQUIPMENT 1,336,282

11 23 36 Residential Appliances 710 $0.01 w/GMP2 710 N/A N/A N/A N/A N/A N/A
11 40 00 Foodservice Equipment 777,000 $6.30 w/GMP2 777,000 N/A N/A N/A N/A N/A N/A
11 61 00 Theatrical Equipment 37,900 $0.31 w/GMP2 37,900 N/A N/A N/A N/A N/A N/A
11 66 23 Gymnasium Equipment 53,046 $0.43 w/GMP2 53,046 N/A N/A N/A N/A N/A N/A
11 68 13 Playground Equipment 467,626 $3.79 w/GMP2 467,626 N/A N/A N/A N/A N/A N/A
32 18 16.13 Playground Protective Surfacing w/ 11 68 13 $0.00 w/ 11 53 03 w/ 11 68 13 w/ 11 53 03 w/ 11 53 03 w/ 11 53 03 w/ 11 53 03 w/ 11 53 03 w/ 11 53 03

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 12 - FURNISHINGS 54,222

12 24 00 Window Shades 54,222 $0.44 w/GMP2 54,222 N/A N/A N/A N/A N/A N/A
   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......

DIVISION 14 - CONVEYING EQUIPMENT 140,464

14 24 00 Hydraulic Elevators 140,464 $1.14 w/GMP2 140,464 N/A N/A N/A N/A N/A N/A
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Breakout #1 Breakout #2 Breakout #3 Breakout #4 Breakout #5 Breakout #6 Breakout #7 Breakout #8

DESCRIPTION ITEM TOTAL $/GSF DIVISION TOTAL
GMP1 - Mechanical & 

Electrical

GMP2- Remaining 

Scope

Alt #1 - Card Reader 

Hardware

Alt #2 - Aluminimum 

Sunshades
Alt #3 - Hinge Slabs

Alt #5 - Area Smoke 

Detection

Alt #6A - Domestic 

Water Booster Pump

Alt # 6B -Fire Water 

Booster Pump

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 21 - FIRE SUPPRESSION 510,069

21 00 00 Fire Protection 510,069 $4.14 w/GMP2 447,269 N/A N/A N/A N/A N/A 62,800
20 00 00 General Provisions w/21 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

20 01 00 Basic Materials and Methods w/21 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

20 07 00 Insulation w/21 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 22 - PLUMBING 2,180,420

22 00 00.00 Plumbing 2,180,420 $17.69 w/GMP2 2,116,525 N/A N/A N/A N/A 63,895 N/A
20 00 00 General Provisions w/22 00 00.00 $0.00 w/22 00 00.00 w/22 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

20 01 00 Basic Materials and Methods w/22 00 00.00 $0.00 w/22 00 00.00 w/22 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

20 07 00 Insulation w/22 00 00.00 $0.00 w/22 00 00.00 w/22 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

22 01 00 Inside Utility Trench Excavation, Backfill and Compaction w/22 00 00.00 $0.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00

22 02 00 Outside Utility Trench Excavation, Backfill and Compaction w/22 00 00.00 $0.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00

22 11 16 Water Distribution System w/22 00 00.00 $0.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00

22 11 17 Water Heaters w/22 00 00.00 $0.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00

22 13 16 Liquid Waste Transfer w/22 00 00.00 $0.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00

22 30 00 Plumbing Fixtures and Trim w/22 00 00.00 $0.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00 w/22 00 00.00

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 23 - HVAC 4,249,719

23 00 00.00 HVAC 4,249,719 $34.48 4,313,469 (63,750) N/A N/A N/A N/A N/A N/A
20 00 00 General Provisions w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

20 01 00 Basic Materials and Methods w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

20 07 00 Insulation w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

23 04 00 Architectural Requirements For HVAC w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

23 05 93 Test and Balance w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

23 08 02 Equipment Start-Up w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

23 09 00 Controls (Native Bacnet) w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

23 11 23 Fuel Gas System (Natural) w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

23 30 00 Air Distribution w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

23 30 01 Special Duct Systems w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

23 70 00 Mechanical Equipment:  D-X Systems w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

23 70 45 Valent Outside Makeup Air Unit Systems w/23 00 00.00 $0.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 26 - ELECTRICAL  4,597,599         

26 00 00.00 Electrical  4,597,599 $37.30 4,597,599 0 N/A N/A N/A N/A N/A N/A
20 00 00 General Provisions w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

20 01 00 Basic Materials and Methods w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00 w/23 00 00.00

26 05 00 General w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 05 10 Schedule of Values w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 05 19 Wire and Cable w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 05 26 Grounding and Bonding w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 05 29 Hanger & Supporting Devices w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 05 33 Raceways w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 05 34 Outlet Boxes, Pull Boxes & Junction Boxes w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 05 80 Empty Raceway Rough-In w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 22 13 High Efficiency K-7 Transformers (Us Doe 2016) w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 24 13 Main Switchboard w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 24 16 Branch Circuit Panelboards w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 27 26 Devices w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 28 10 Manual Motor Starters w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 28 15 Safety Disconnect Switch w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 28 16 Fuses w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 28 20 Combination Motor Starters w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 28 25 Contactors w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 43 00 Surge Protective Devices (SPDS) w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 51 00 Interior Lighting System w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

26 56 00 Exterior Lighting System w/26 00 00.00 $0.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00 w/26 00 00.00

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 27 - COMMUNICATIONS  1,499,683         

27 00 00.00 Communications Systems 345,690 $2.80 w/GMP2 345,690 N/A N/A N/A N/A N/A N/A
27 00 00 General Technology Requirements w/27 00 00.00 $0.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00

27 05 23 Pathways For Technology Systems w/27 00 00.00 $0.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00

27 10 00 Communications Cabling General Requirements w/27 00 00.00 $0.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00

27 11 00 Communications Equipment Rooms w/27 00 00.00 $0.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00

27 13 00 Communications Backbone Cabling w/27 00 00.00 $0.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00

27 15 00 Communications Horizontal Cabling w/27 00 00.00 $0.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00

27 18 00 Communications Labeling and Identification w/27 00 00.00 $0.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00

27 41 00 Audio Visual Systems 543,288 $4.41 w/27 00 00.00 543,288 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00

27 40 00 AV/Multimedia General Requirements w/27 41 00.00 $0.00 w/27 00 00.00 w/27 41 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00

27 51 00 Distributed Communications Systems (PA/Clock) 245,292 $1.99 w/27 00 00.00 245,292 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00 w/27 00 00.00
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Breakout #1 Breakout #2 Breakout #3 Breakout #4 Breakout #5 Breakout #6 Breakout #7 Breakout #8

DESCRIPTION ITEM TOTAL $/GSF DIVISION TOTAL
GMP1 - Mechanical & 

Electrical

GMP2- Remaining 

Scope

Alt #1 - Card Reader 

Hardware

Alt #2 - Aluminimum 

Sunshades
Alt #3 - Hinge Slabs

Alt #5 - Area Smoke 

Detection

Alt #6A - Domestic 

Water Booster Pump

Alt # 6B -Fire Water 

Booster Pump

27 64 00 Electronic Access Control System 365,413 $2.96 w/GMP2 200,949 164,464 N/A N/A N/A N/A N/A
27 60 00 Physical Security General Requirements (cameras) by HCISD $0.00 by HCISD by HCISD w/28 00 00.00 w/28 00 00.00 w/28 00 00.00 w/28 00 00.00 w/28 00 00.00 w/28 00 00.00

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 28 - ELECTRONIC SAFETY & SECURITY  338,956         

28 31 00 Fire Alarm & Detection System 338,956 $2.75 w/GMP2 336,756 N/A N/A N/A 0 N/A 2,200
   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......

DIVISION 31 - EARTHWORK 1,335,492

31 00 00.00 Earthwork 1,182,808 $9.60 w/GMP2 1,182,808 N/A N/A N/A N/A N/A N/A
31 11 00 Clearing and Grubbing w/31 00 00.00 $0.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00

31 22 00 Site Grading w/31 00 00.00 $0.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00

31 23 10 Building Excavation and Fill w/31 00 00.00 $0.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00

32 11 23 Aggregate Base Course w/31 00 00.00 $0.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00

31 31 16 Termite Control 12,369 $0.10 w/31 00 00.00 12,369 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00

SWPPP Erosion Control / SWPPP 140,315 $1.14 w/31 00 00.00 140,315 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00 w/31 00 00.00

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 32 - EXTERIOR IMPROVEMENTS 901,891

32 17 23 Pavement Marking 54,228 $0.44 w/GMP2 54,228 N/A N/A N/A N/A N/A N/A
32 17 13 Parking Bumpers w/32 17 23 $0.00 w/32 92 00.00 w/32 17 23 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00

32 31 13 Chain Link Fences and Gates 214,113 $1.74 w/GMP2 214,113 N/A N/A N/A N/A N/A N/A
32 92 00.00 Landscape & Irrigation 633,550 $5.14 w/GMP2 633,550 N/A N/A N/A N/A N/A N/A
32 92 00 Planting w/32 92 00.00 $0.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00

32 92 10 Lawns and Grasses w/32 92 00.00 $0.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00

12 93 13 Bicycle Racks w/32 92 00.00 $0.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00 w/32 92 00.00

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
DIVISION 33 - UTILITIES 1,232,509

33 00 00.00 Site Utilities 1,232,509 $10.00 w/GMP2 1,232,509 N/A N/A N/A N/A N/A N/A
31 23 33 Trenching and Backfilling w/33 00 00.00 $0.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00

33 11 10 PVC Water Pipe w/33 00 00.00 $0.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00

33 11 12 Ductile Iron Pipe and Fittings w/33 00 00.00 $0.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00

33 12 15 Valves, Hydrants and Appurtenances w/33 00 00.00 $0.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00

33 31 12 Wastewater Polyvinyl Chloride (PVC) Pipe and Fittings w/33 00 00.00 $0.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00

33 39 13 Wastewater Concrete Manholes w/33 00 00.00 $0.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00

33 41 11 Reinforced Concrete (RCP) Pipe w/33 00 00.00 $0.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00

33 41 12 High Density Polythylene (HDPE) Corrugated and Smooth Lined Thermoplastic Pipew/33 00 00.00 $0.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00 w/33 00 00.00

   ....... $0.00    .......    .......    .......    .......    .......    .......    .......    .......
 

SUB-TOTAL 45,487,943 $369.06 45,487,943          9,461,068 35,572,702 164,464 105,000 55,814 0 63,895 65,000

Sales Tax Exempt $0.00 Exempt Exempt Exempt Exempt Exempt Exempt Exempt Exempt Exempt

Remodel Tax N/A $0.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A

Builders Risk Insurance With GC's $0.00 With GC's With GC's With GC's With GC's With GC's With GC's With GC's With GC's With GC's
Additional Insurance
 Owners Controlled Protective N/A $0.00 N/A N/A N/A N/A N/A N/A N/A N/A N/A

General Liability With GC's $0.00 With GC's With GC's With GC's With GC's With GC's With GC's With GC's With GC's With GC's

Performance & Payment Bond With GC's $0.00 With GC's With GC's With GC's With GC's With GC's With GC's With GC's With GC's With GC's

Subcontractor Default Insurance 565,870            $4.59 565,870               117,696             442,524             2,046                 1,306                 694                    -                     795                    809                    

Building Permit By HCISD $0.00 By HCISD By HCISD By HCISD By HCISD By HCISD By HCISD By HCISD By HCISD By HCISD

Plan Checking Fee By HCISD $0.00 By HCISD By HCISD By HCISD By HCISD By HCISD By HCISD By HCISD By HCISD By HCISD

1.50% CM Construction Contingency 761,833            $6.18 761,833               w/GMP2 752,229             3,478                 2,220                 1,180                 -                     1,351                 1,375                 

2.00% Owner Contingency 1,015,777         $8.24 1,015,777            w/GMP2 1,002,972          4,637                 2,960                 1,574                 -                     1,802                 1,833                 

SUB-TOTAL 47,831,423 $388.08 47,831,423 9,578,764 37,770,427 174,625 111,487 59,262 0 67,843 69,016

General Conditions 1,944,823         $15.78 1,944,823            153,915             1,768,330          8,176                 5,220                 2,775                 -                     3,176                 3,231                 

1.95% Overhead & Profit 960,616            $7.79 960,616               208,157             742,974             3,435                 2,193                 1,166                 -                     1,335                 1,358                 

N/A Design Fees -                    $0.00 -                        -                     -                     -                     -                     -                     -                     -                     -                     

Preconstruction Services 52,000              $0.42 52,000                 w/Breakout 2 52,000               w/Breakout 2 w/Breakout 2 w/Breakout 2 w/Breakout 2 w/Breakout 2 w/Breakout 2

TOTAL 50,788,862 $412.07 50,788,862 9,940,835          40,333,731        186,235             118,900             63,203               -                     72,353               73,605               

Breakout #1 Breakout #2 Breakout #3 Breakout #4 Breakout #5 Breakout #6 Breakout #7 Breakout #8

GMP1 - Mechanical & 

Electrical

GMP2- Remaining 

Scope

Alt #1 - Card Reader 

Hardware

Alt #2 - Aluminimum 

Sunshades
Alt #3 - Hinge Slabs

Alt #5 - Area Smoke 

Detection

Alt #6A - Domestic 

Water Booster Pump

Alt # 6B -Fire Water 

Booster Pump
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GUARANTEED MAXIMUM PRICE 02 

CLARIFICATIONS AND ASSUMPTIONS 
 

Divisions 00 and 01 - General Assumptions 

The documents upon which this GMP is based do not include definitive information for all 

disciplines; accordingly listed below are clarifications, assumptions and exclusions for the 

products and systems that are included in this GMP. Should any conflicts or inconsistencies be 

discovered between these Clarifications and Assumptions and the Design Documents, these 

Clarifications and Assumptions will indicate what was included in the GMP. 

INITIAL ITEMS 

1. Abbreviations used within this document include the following: 

 HCISD – Hays Consolidated Independent School District 

 HA – Huckabee Architects and/or its design consultants. 

 BC – Bartlett Cocke General Contractors and/or its subcontractors  

2. This is not a line-item Guaranteed Maximum Price (GMP). The breakdown of cost is to show 
a path to the lump sum GMP and is for reference only.  

3. Our GMP based on the documents issued by Huckabee Architects as enumerated in the List 
of Documents. 

4. This GMP Proposal is contingent upon the receipt of its acceptance and the issuance of an 
NTP with construction on or before March 4, 2024. After that date, BCGC reserves the right to 
adjust the GMP, as well as the schedule, based upon market conditions in effect at the time 
of final acceptance. This GMP is further contingent upon being fully able, on or before, March 
4, 2024, to start construction without delay caused by issues outside of our control. The notice 
to proceed shall not be issued until the GMP Amendment has been signed by the Contractor 
and the Owner, and the Owner and Architect have received and approved as to form all 
required payment and performance bonds and insurance as required by Article 11 of the A201 
– 2017 General Conditions.  

5. Project Construction Duration and Substantial Completion shall remain dependent upon the 
Site Development approval and the following criteria: 

a. The Substantial Completion is based upon 30 weather days for the entire project. 

b. The following milestone dates are to be met. The dates listed below are the latest possible 
date to meet these milestones and any delays will impact the Substantial Completion 
date. 

a. GMP approval and Notice to Proceed to be received no later than March 4, 2024. 

b. Completion of site access and utility extensions prior to NTP. 

c. All necessary permits to be received no later than March 4, 2024. Time extension 
due to permit delays are subject to General Conditions. 
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OWNER ITEMS 

6. The market is currently undergoing unpredictable material escalation and availability issues. 
We have included an allowance for escalation and availability issues that may occur after this 
estimate was prepared. Any costs not spent from the allowance shall be released to HCISD 
as soon as practical and the allowance shall only be increased to the extent necessary to 
cover increases in excess of the allowance. All increases shall be shared with HCISD on an 
open book basis for full transparency and any increases that casus the allowance to be 
exceeded shall not be subject to an additional fee.  We assume impacts due to lack of labor 
and material shortages constitute Force Majeure and that additional time will be granted as 
applicable, and monetary impacts, including extended general conditions, will be able to be 
absorbed out of the stated allowance. 

7. This GMP is guaranteed for 30 calendar days. After such time, BC reserves the right to adjust 
the GMP based upon market conditions in effect at the time of final acceptance. 

8. GMP includes accepted Cost/ Value Options as Allowances until pricing can be finalized 
based on complete design information and incorporation. Line-item costs could change as 
additional and/or clarified information is provided. Please note that Cost/ Value Options are 
time sensitive as material pricing is volatile and escalation could affect final pricing.     

9. Testing, as well as any Special Inspections, are by HCISD and are not included.  

10. Third-party Commissioning is to be by HCISD and is not included.  

11. Building permit costs, plan expediter fees, plan check fees, impact fees and their associated 
permits, site development permits/fees, gas and electrical purveyor service charges, utility 
pro-rata/capital recovery fees, water purveyor service and/or sanitary sewer charges, 
including water meter fees, shall be paid for by HCISD. Costs for these items have not been 
included. 

12. Platting and/or re-platting, licensing agreements, land-use permitting, and site development 
permits as well as any costs related thereto, is not included.  

13. BC shall be given written notice and the opportunity to cure any purported construction 
defect(s) discovered within the statutory repose period. BC shall be given notice of the 
specific defect and the opportunity to inspect and to make an offer to repair and/or pay for 
repair of the defect using a mutually agreed contractor as a condition precedent to HCISD 
exercising any dispute resolution procedures pursuant to the terms of the Contract. This 
provision shall survive completion or termination of the Contract and supersedes and controls 
over any conflicting provision in the Contract.  

14. All extended warranties specified in the Contract Documents, including material/ labor 
warranties, shall be assigned to HCISD following BC’s one-year repair/ replacement obligation 
under the Contract. Thereafter, BC responsibility will be limited to assisting HCISD in enforcing 
warranties provided by manufacturers, suppliers, and subcontractors.  

15. HCISD to provide unrestricted access to the project site for duration of project. 

16. All alternate pricing and impacts to schedule are valid for 90 days from the date of GMP.  

17. No allowance for changes from the permit process is included in this GMP. Any changes will 
require pricing and cost associated will be taken from Owner’s Contingency. 

 

BC WORK/ LOGISTICS ITEMS  
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 18. Our GMP is based upon the assumption that HCISD, HA, and all other parties performing work 
for the project not under direct contract with BC will:  

a. Comply with BC’s site-specific safety program.  

b. Perform work according to BC’s Project Schedule, and to achieve system and/or area 
completion dates according to that Schedule.  

c. Perform work without impacting BC’s own ability to perform its work according to its 
plans, or to affect BC’s ability to maintain or accelerate its Project Schedule.  

d. Provide detailed schedules, logistical plans, and technical information when and as 
requested by BC, to enable BC to maintain or accelerate elements of its own schedule, 
which may be required to maintain its overall schedule and/or achieve necessary 
milestone completion dates.   

19. Schedule, as well as the updates thereto, will be provided in Asta Powerproject. Cost and/or 
resource loaded schedules are not included. 

20. Pricing is based on conducting construction operations during normal working hours. Work 
may be performed outside of normal working hours to maintain schedule of which BC will 
advise HCISD. 

21. We have allowed three (3) working days, from the date inspection is requested, for the AHJ to 
complete fire final inspections that are required for occupancy of the building. In the event the 
AHJ is unable to complete fire final inspections within this duration, for reasons beyond the 
control of BCGC, an equitable time extension shall be granted to the construction schedule 
duration. 

22. Work outside the limits of construction is not included.  

23. Phasing and site utilization indicated in the attached Site Logistics and Phasing Plan is 
assumed acceptable to HCISD. Changes to the phasing and site utilization may impact 
schedule and/or cost. 

24. Construction waste recycling requirements are not included.  

25. We have assumed that all utility consumption costs for temporary electrical power, lighting, 
water, heating, cooling and ventilation required for construction purposes will be paid for 
directly by HCISD.  These costs are not included in this estimate. 

26. All small tools that are not consumed as a part of the construction of this project will be 
returned to HCISD upon substantial completion. 

DESIGN CONSULTANT ITEMS  

27. With the exception of delegated design identified in the specifications, costs or fees 
associated with design consultants are not included. 

28. Electronic drawing files (CAD files, CAD backgrounds, electronic copies of the specifications, 
and BIM/Revit models) costs and/or fees not included. BC will provide the appropriate 
release(s) and/or electronic document transfer agreement(s) for the use of these files. 

29. It is assumed that the designers of record took the recommendations from the Geotechnical 
Engineering Study / Report under advisement when designing the project. Our assumptions 
are based upon the structural and civil drawings and specifications and not the scope(s) of 
work and/or methodologies described in the Geotechnical Engineering Study / Report. 



  

 

 
 

Printed:   2/9/2024 10:20 AM  Page 4 of 9 

 

HAYS CISD – ES #17 

GMP02 (FINAL), FEBRUARY 9, 2024 

 30. We assume that every specification either referenced by manufacturer or performance has 
been written so that more than one manufacturer for each specification will be able to meet 
the design intent of the Project and that details shown in the Contract Documents will not 
preclude any manufacturer specified from participating in the proposal process. We have not 
included any provisions for sole source/proprietary specifications. 

31. Unless specifically noted otherwise, all color and/or texture/finish selections shall be from 
manufacturer’s standard color/texture/finish choices.  

32. We will install building components and exterior improvements as shown in the 100% 
Construction Documents, which include, but are not limited to, components and 
improvements with accessibility requirements. We and/or our agents do not accept liability 
for interpreting the design guidelines established by the Americans with Disabilities Act (ADA) 
and/or the Texas Accessibility Standards (TAS). Furthermore, we and/or our agents do not 
accept liability for complying with the opinions of the State Accessibility Inspector. We will 
make our best effort to point out any ADA and/or TAS issues that we become aware of. 

33. Mockups are included per Design Documents.  

34. HA to incorporate all Addenda and all accepted Alternates and Cost/Value Options into the 
Contract Documents. 

35. Testing and certification of indoor air quality is excluded from our GMP. Due care will be 
exercised during construction to ensure the adequacy of the building’s indoor air quality.  

36. Our GMP does not include a survey of the site, nor does it include Land Surveyor or Engineer 
certification of the elevations and locations of the work.  

37. Regarding delegated design, BCGC is a builder, not a designer, and will only provide design 
related services where such delegated services are a requirement of the Contract Documents. 
Where such services are required, we will endeavor to ensure that the products and/or 
systems to be provided under delegated design comply with the specific performance and 
design criteria specified; however, the verification that such delegated design products and/or 
systems comply with the specified design criteria and applicable Codes shall be by the 
Architect and/or Engineer of Record. Furthermore, BCGC’s liability for the products and/or 
systems it provides under delegated design shall not exceed the value of said products and/or 
systems.  

INSURANCE ITEMS  

38. Owner’s and Contractor’s Protective insurance is not included in our GMP.  

39. We have included Subcontractor Default Insurance (SDI) as a part of this GMP and have not 
included fee on that insurance premium.  If subcontractor bonding is required in lieu of SDI, 
the GMP would need to be modified for the additional cost of bonding subcontractors. 

Division 01 – General Requirements 

1.  The requested unit prices in spec section 01 2200 are too general to provide accurate pricing 
and is excluded from this GMP. 

2. Due to Auger Cast Pier design on this project, the listed pier case allowance in spec section 
01 2100 is not applicable to this project.  

3. The following allowances are included in the GMP: 

• Project Identification Sign     $750 

• Painted Graphics Allowance     $10,000 
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 • Owner’s Closeout Betterment Fund    $50,000 

• Off-site Development Contingency Allowance (Grist Mill) $200,000 

• Emergency Responder Radio Communications (ERRCS) $75,000 

• Code Updates (From GMP1)     $550,000 

4. We do not have any additional testing included for 3 day breaks for the elevated slabs. In 
order to maintain schedule durations, 3-day breaks will be needed on all Building Beam and 
Suspended Slab pours. Approximately 20-25 separate pours.  

Division 02 – Existing Conditions 

1. All surveys, investigations, and studies required to locate, identify, and record the horizontal 
and vertical location of all existing on-site utilities will be provided by HCISD and information 
is fully complete and may be relied upon.  

2. Handling and/or disposal of hazardous or contaminated soils is not included. 

3. Schedule impacts of the completion of Gristmill Road and any unforeseen conditions/ impacts 
related to the construction of the 700 Bunton Development are not included.  

Division 03 – Concrete 

1. Despite the most stringent control measures, polished concrete product will be imperfect. 
Cracks, color variations, visible aggregate, stains, and chips are all possibilities due to the 
nature of material.  

2. We have not included additional concrete nor temporary shoring at slabs on metal deck to 

compensate for deflection of the structure. 

3. We excluded straight edge spec in 03 3000-3.07. FF&FL testing will be done via dip stick 
method, approved by ACI. 

4. We have included wet cured slab and (1) application of Skudo at polished concrete.  

5. We have not included temperature control for hot weather concrete mitigation. During hot 
weather, we will schedule concrete pours in early morning hours. 

6. Scoring lines to delineate stained and non-stained polished concrete are not shown or 
included. 

Division 04 – Masonry 

1. Masonry dowels assumed to be drilled into the slab. 

2. Water repellant and anti-graffiti coatings not included. 

3. Per stone selection, it is natural to have variations in color and texture. No culling of any 
shade(s), color(s), and/or texture(s) is included.  

Division 05 – Metals 

1. We have not included the upsizing of any steel members beyond the sizes indicated in the 
drawings. We have assumed the design is in compliance with UL Material Sizing 
requirements.  

2. Unless clearly indicated on the Architectural and/or Structural drawings, supplemental 
support framing for delegated design stairs, rails and/or landings is not included. 
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3. Delegated design of miscellaneous metals shown on Structural and/or Architectural drawings 

is not included in the pricing, as they are currently understood to be of sufficient detail.  

4. No security gates were indicated within the contract documents, thus gates and foundations 
as detailed on AS2.01 & S3.07 are excluded from this GMP. 

5. No applicable condition to detail 7/S7.03 (Computer Lab Table at Composite Slab) was found 
and is excluded from this GMP. 

Division 06 – Woods and Plastics 

1. No Clarifications. 

Division 07 – Thermal and Moisture Protection 

1. Spray fireproofing and / or intumescent paint is not included.  

2. Third-party air infiltration and/or water penetration testing not included. Such testing, if 
performed, shall be by HCISD. 

3. We have included a vapor barrier under the mud slab and closed-cell spray insulation at the 
underside of the elevated concrete.  No other moisture or vapor control is included for the 
crawlspace. Per correspondence on previous prototype projects, the vapor barrier graphically 
depicted at the bottom of elevated slab is not required, and therefore has not been included 
in this GMP.  

4. Detail 1/A6.10 indicates a sub-soil drain detail, however, no location for this detail was 
identified in the documents.  We have not included the cost of a French drain or associated 
waterproofing in this GMP. 

5. Termination bars are included only for thru-wall flashings. Termination bars at window jamb 
flashings (RE: A3.04) are excluded. 

Division 08 – Openings  

1. Third-party air infiltration and/or water penetration testing not included. Such testing, if 
performed, shall be by HCISD. 

2. All doors are scheduled as solid-core wood or aluminum.  We believe this is an error and have 
included hollow metal doors at openings 1A03, 1A04, 1A05, 1A06, 1C01, 1D01 only.  All other 
doors are included as scheduled.  

3. We have assumed that all door openings have been coordinated with equipment and FF&E 
plans and therefore sized appropriately.  

4. We have assumed that all permanent cores will be installed by HCISD and have not included 
any cost for core installation in this GMP. 

5. The alternate for aluminum sunshades is priced to be provided by the same manufacturer as 
the aluminum storefront/curtainwall. 

Division 09 – Finishes 

1. NO CLARIFICATIONS 
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Division 10 – Specialties  

1. Third-party testing/ certification and/or NRC rating and certifications for folding partitions 
and/or special interior wall and door assemblies not included.  

2. Detail R401 on G3.01 does not show a soffit for pre-manufactured canopies, nor do the details 
on AS2.02.  The hatch pattern on RCPs were unclear regarding soffits on canopy structures. 
This estimate does not include soffits at pre-manufactured canopies. 

Division 11 – Equipment 

1. We have included one (1) undercounter refrigerator.  All other residential appliances are 
Owner furnished and installed. 

2. We have included stage curtain and valance at front of stage per drawings. Side, rear and 
border curtains are specified but not shown or included in this GMP. 

Division 12 – Furnishings 

1. Furnishings, fixtures, equipment or allowance for such is not included.  

2. Library furniture and/or equipment is not included.  

3. AWI labeling of manufactured casework is excluded from this GMP.  AWI certificates for the 
manufacturer’s shop can be provided upon request. 

Division 13 – Special Construction 

1. NOT USED 

Division 14 – Conveying Equipment 

2. NO CLARIFICATIONS 

Division 21 – Fire Suppression 

1. Specialty fire suppression such as VESDA, chemical, pre-action, or glycol is not included. Dry-
pipe system is included at canopies as shown. 

Division 22 – Plumbing 

1. Gas service for the building is included starting from the meter located at the building. It is 
assumed that the gas company will provide site gas service up to and including the meter.  
This GMP does not include any cost associated with site gas service, including connection 
fees, piping, spoils removal, sleeving, patching or repair of pavement. 

Division 23 – Heating, Ventilating, and Air Conditioning 

1. Permanent MEP equipment and systems will be utilized for temporary construction and 
acclimation of the building environment for the installation of finishes. The appropriate 
temporary filters and protective measures will be provided.  

2. Ductwork will be protected during construction.  The cleaning of new ductwork systems or 
equipment is not included. 
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 3. In the event duct leakage testing is required but the amount of testing is unclear, we have 
assumed testing of not more than 10% of ductwork. 

Division 26 – Electrical  

1. Primary electrical design and/or service is not included.  

2. Conductors and transformers assumed to be provided and installed by service provider.  

3. Complete “hard piped” conduit for all specialty and life safety systems is not included. 

4. An emergency generator and/or transfer switch is not included in this estimate. 

Division 27 – Communications  

1. Telephone and internet services are responsibility of HCISD. 

2. Servers, racks, switches, modems and/or other hardware are not included.  

3. No tele/data software included of any kind.  

4. Distributed Antenna System infrastructure and/or system is included as an allowance. 

5. Referencing Spec section 27 4100, the HVAC system will be installed according to the 

design provided by Hendrix Consulting Engineers and as detailed in the Mechanical plans 

and specifications, and it is assumed that any cooling requirements for technology, 

communications, or AV were incorporated into the design.  This GMP does not include any 

additional cost associated with cooling requirements beyond what is indicated in the 

mechanical plans and specifications. If additional cooling is found to be necessary, such 

change will need to be designed by the Mechanical Engineer, and the additional cost 

incurred for that design incorporated through a change order to the GMP. 

6. HCISD to provide the required network IP addresses for the control panels, cameras, and 

digital video recorder. 

7. Network switches and POE switches shall be provided by HCISD. 

Division 28 – Electronic Safety and Security  

1. Complete “hard piped” conduit for all specialty and life safety systems is not included. 

Division 31 – Earthwork  

1. Soils excavated on-site will be used for site fill.  

2. It is assumed moisture conditioning will take place at the time of mass grading and prior to 
structural foundation work.  

3. Curbs, pavements, and sidewalks will be backfilled with clean materials from on-site 
excavations.  

Division 32 – Exterior Improvements  

1. 4” of imported topsoil is included at landscape areas.  

2. We have included galvanized chain link fencing. Vinyl coated fencing is not included.  
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Division 33 – Utilities  

1. Utilities assumed to be brought to site. Off-site utilities and/or extending any utility services 
to the site is not included.  

2. Establishment of easements for new and/or re-routed utilities is not included. 

END 
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COST / VALUE OPTIONS LOG 

 
THE COST / VALUE OPTIONS LOG is a tool used to identify: 
 

• Value Engineering Ideas 
 

• Alternates 
 

• Other possible cost considerations (both additive and deductive) 
 
This tool is used throughout the Preconstruction process to help to define possible scope 
adjustments to assist in achieving budget and for consideration of options to ensure that 
the desired scope of the project is achieved. 
 
The items in the following Log are being presented to provide the Owner and Design Team 
with options to certain elements of the current design. These items are being provided 
solely for consideration and are not to be construed as being recommended or endorsed 
by Bartlett Cocke General Contractors. 
 

 
  



TARGET VALUE AMOUNT (OR PROJECT BUDGET): 52,000,000$                       

February 9, 2024 GMP2 ESTIMATE: 50,788,862$                       

NEW TOTAL WITH SELECTED ACCEPTED ITEMS: 50,788,862$                       

AMOUNT OVER (+) or Under (-) TARGET VALUE AMOUNT: (1,211,138)$                               

Cost - Value Options Log
Hays CISD Elementary School #17

SUM TOTAL OF COST - VALUE OPTION COLUMN $1,911,942 $0 $1,053,697 $0 ($535,973) $0 $1,394,218

No. Item
Order of 

Magnitude Value
What if Incorporated Accepted

Pending 
Deducts

Pending Adds Rejected Comments

ALTERNATES - ALT
ALT-001 Delete Alt #1 - Card Reader Hardware at Classroom Doors from GMP ($186,055) (186,055)
ALT-002 Delete Alt #2 - Aluminum Sunshades from GMP ($118,784) (118,784)
ALT-003 Delete Alt #3 - Hinge Slabs from GMP ($63,141) (63,141)
ALT-004 Delete Alt #6A - Domestic Water Booster Pump from GMP ($72,283) (72,283)
ALT-005 Delete Alt #6B - Fire Water Booster Pump from GMP ($73,533) (73,533)

ALTERNATE TOTALS ($513,796) $0 $0 $0 ($513,796) $0 $0

GENERAL - G

G-001
Provide subcontractor bonding for subcontract values greater than $500,000 
ILO Subcontractor Default Insurance

$243,311 243,311

GENERAL TOTALS $243,311 $0 $0 $0 $0 $0 $243,311

CIVIL - C

C-001
Provide 6" of lime stabilized subgrade in-lieu-of 12' moisture conditioned 
subgrade with 6" select fill cap.

($58,793) (58,793)

C-002 Delete Termite Control in its entirety ($12,369) (12,369)

C-003 Remove lime stabilization at pavement, increase concrete thickness by 1/2" ($87,745) (87,745)

C-004 Provide perimeter french drain around building. $233,436 233,436

CIVIL TOTALS $74,529 $0 $233,436 $0 $0 $0 ($158,907)

LANDSCAPE & IRRIGATION - LI

LI-001 Till in 2" of compost into existing soil 6" depth in lieu of importing topsoil ($21,979) (21,979)

LANDSCAPE, IRRIGATION TOTALS ($21,979) $0 $0 $0 $0 $0 ($21,979)

INTERIOR ARCHITECTURAL - A
A-001 Additional casework at Art, Reception and Workrooms $46,403 46,403
A-002 Provide sound isolation room at Ensemble $89,396 89,396
A-003 Provide cubbies and uppers at Grades 3-5 classrooms in-lieu-of hooks. $247,480 247,480
A-004 Provide ramp landing enclosure at Music (no sound doors) $14,451 14,451
A-005 Provide one sound door at ramp between Platform and Music $7,342 7,342
A-006 Provide LVT floor finish ILO polished concrete. $5,512 5,512
A-007 Utilize Texas Bomanite for Polished Concrete Floors $359,120 359,120
A-008 Utilize My Best Sub for Polished Concrete Floors $513,422 513,422
A-009 Delete four (4) Display Cases on 2nd floor. ($22,177) (22,177)

INTERIOR ARCHITECTURAL TOTALS $1,260,949 $0 $301,225 $0 ($22,177) $0 $981,901

EXTERIOR ENVELOPE OF THE BUILDING - EX

EX-001

Reduce cafeteria massing per new renderings including:
- Reduce volume including structural and exterior veneer.
- Delete sloping metal roof and provide low-slope mod bit roof.
- Delete clearstory windows at north elevation.
- Shorten/add clearstory windows at south elevation.
- Add motorized shades at clearstory on south elevation.
- Add pre-manufactured canopy at main elevation.
- Add storefront at main entry. (No curtainwall)
- Delete metal roof at main entry and provide mod bit roof.

($32,598) (32,598)

EXTERIOR ENVELOPE OF THE BUILDING TOTALS ($32,598) $0 ($32,598) $0 $0 $0 $0

STRUCTURAL - S
S-001 Delete hinge slabs and provide concrete flatwork See Alt #3
S-002 Wet cure structural concrete slabs $254,656 254,656

STRUCTURAL TOTALS $254,656 $0 $254,656 $0 $0 $0 $0

MECHANICAL - M
M-001 Provide air purifiers per schedule on Sheet E1.01. $296,978 296,978
M-002 Provide Trane packaged rooftop units in lieu of Lennox ($78,493) (78,493)
M-003 Provide Plasma Air Ionizers in lieu of GPS ($5,049) (5,049)
M-004 Delete power monitoring on DDC Controls ($60,308) (60,308)

Incorporated into Documents

Incorporated into Documents

Incorporated into Documents

February 9, 2024

Acceptance of this item rejects A-005
Incorporated into Documents
Incorporated into Documents
Sub used on Chapa and Simon Middle School
Sub used on Wallace Middle School

Incorporated into Documents

New code requirement

Incorporated into Documents

Printed:  2/9/2024, 3:24 PM Page 1 of 2



TARGET VALUE AMOUNT (OR PROJECT BUDGET): 52,000,000$                       

February 9, 2024 GMP2 ESTIMATE: 50,788,862$                       

NEW TOTAL WITH SELECTED ACCEPTED ITEMS: 50,788,862$                       

AMOUNT OVER (+) or Under (-) TARGET VALUE AMOUNT: (1,211,138)$                               

Cost - Value Options Log
Hays CISD Elementary School #17

SUM TOTAL OF COST - VALUE OPTION COLUMN $1,911,942 $0 $1,053,697 $0 ($535,973) $0 $1,394,218

No. Item
Order of 

Magnitude Value
What if Incorporated Accepted

Pending 
Deducts

Pending Adds Rejected Comments

February 9, 2024

M-005 Delete controls on supply water & gas meters ($7,854) (7,854)
M-006 Provide Captive Aire MAUs ILO specified manufacturer ($38,250) (38,250)

M-007 Provide vibration isolation curbs at 70ea RTUs per bulletin issued by HCE $277,423 277,423

M-008
Provide 25' additional supply and return duct for shifting 70ea RTUs per 
bulletin issued by HCE, based off of 16"x12" supply and 18"x12" return, 

$229,425 229,425

M-009
Provide 1" internal duct insulation to supply and return ductwork from unit to 
ten (10') past the first 90 degree bend, per bulletin issued by HCE.

Pending CO

M-010 Provide Vibro Acoustics duct silencers per bulletin issued by HCE. $91,138 91,138

MECHANICAL TOTALS $705,010 $0 $296,978 $0 $0 $0 $408,032

ELECTRICAL - E 
E-001 Aluminum feeders over 100A ($58,140) (58,140)

ELECTRICAL TOTALS ($58,140) $0 $0 $0 $0 $0 ($58,140)

GENERAL NOTES PERTAINING TO THIS LOG:

Total Additive Items Offered - Count 15

Total Additive Items Offered - Amount $2,909,493

Total Deductive Items Offered - Count 17

Total Deductive Items Offered - Amount ($997,551)

Total Items Offered - Count 32

Total Items Offered - Amount $1,911,942

Total Additive Accepted Items - Count 0

Total Additive Accepted Items - Amount $0

Total Deductive Accepted Items - Count 0

Total Deductive Accepted Items - Amount $0

Total Accepted Items - Count 0

Total Accepted Items - Amount $0

Total Additive Incorporated Items - Count 6

Total Additive Incorporated Items - Amount $1,086,295

Total Deductive Incorporated Items - Count 1

Total Deductive Incorporated Items - Amount ($32,598)

Total Incorporated Items - Count 7

Total Incorporated Items - Amount $1,053,697

Total Additive Incorporated + Accepted Items - Count 6

Total Additive Incorporated + Accepted Items - Amount $1,086,295

Total Deductive Incorporated + Accepted Items - Count 1

Total Deductive Incorporated + Accepted Items - Amount ($32,598)

Total Incorporated + Accepted Items - Count 7

Total Incorporated + Accepted Items - Amount $1,053,697

Any items offered by Bartlett Cocke General Contractors on this log are made in its capacity as a commercial builder and not as a design professional.  Additionally, the items are offered solely for consideration and are not to be construed as being recommended or endorsed by Bartlett Cocke 
General Contractors.  The items offered should be considered as not having been vetted by a design professional and are offered only for purposes of constructability.
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Items on this log indicate the magnitude of potential cost savings (negative amounts in parenthesis) or additions (positive amounts).  These magnitude values are Allowances until such time as final pricing can be compiled based on final design modifications, information, and incorporation.  
Line item costs could change as additional and/or clarified information is provided.
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SITE LOGISTICS PLAN 

 
THE SITE LOGISTICS AND UTILIZATION PLAN is both a communication and planning tool 

that Bartlett Cocke General Contractors develops to convey our project approach.  The 

plan is utilized to illustrate how we will phase the project, impact the project site, where 

temporary facilities, structures and equipment will be placed, how we plan to direct 

construction and pedestrian traffic and to highlight other important, construction site-

related information.  
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SCHEDULE 

 
PROJECT MILESTONES are per the summary below.  Reference the attached schedule for 

additional details. 

  

SCHEMATIC DESIGN BOARD APPROVAL  AUGUST 2023 

DESIGN DEVELOPMENT BOARD APPROVAL   OCTOBER 2023 

GMP01 BOARD APPROVAL   NOVEMBER 2023 

FINAL GMP BIDDING  JANUARY 2024 

GMP02 FINAL APPROVAL  FEBRUARY 2024 

NOTICE TO PROCEED WITH CONSTRUCTION  MARH 2024 

SUBSTANTIAL COMPLETION (16 MONTHS) JUNE 2025 

 

 

CRITICAL SCHEDULE ACTIVITIES/ CLARIFICATIONS: 

 GRIST MILL ROAD & ADJACENT ALL-WEATHER ROADS 

 OFF-SITE DETENTION IN-PLACE PRIOR TO NTP 

 PERMITTING DURATIONS 

 PERMANENT POWER SERVICE DESIGN & INSTALLATION 

 NO TRAFFIC IMPROVEMENTS INCLUDED 

 FULL ACCESS TO THE SITE FOR THE DURATION OF THE PROJECT 
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